attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 11:51AM

Contract No.:  04-0120F4

Diary #: 069 Const Calendar Day: 241 Date:
Inspector Name: Wilcox, Jason Title:

Inspection Type: Intermittent
Shift Hours: 06:30am  05:00 pm Break: 00:30
Federal ID:

Location:

Reviewer:  Jefferson, Paul

Approved Date:

07-May-2010 Friday
Transportation Engineer

Over Time: 02:00

13-Jan-12 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 40 -50 12 PM
Precipitation

Working Day If no, explain:

50 - 60 4PM 50 - 60
Condition Partly Cloud

Diary: Dispute
OBG Bolting & Welding
FIELD WORK: .
E-LINE:
* Observed progress on 4E/5E splice. All U-ribs are pretensioned, Step 1B status around the rest of the
splice, (4 Bottom Plate stiffeners, 6 Side Plate stiffeners, and Longitudinal Diaphragms pinned and bolted
with temp bolts).
* Documented locations with bolts installed after arriving from China, (shoring locations on the Bottom
Plate stiffeners).
* Lift 6E was picked and set this morning
W-LINE:
See Thanh Le and David Chung's diaries for more details.
Splice 1:
* Welding of the Bottom Plate
* Back weld preparation at the North Side Panel
OFFICE WORK:
* Met with Tai-Lin Liu and Paul Jefferson to discuss Punchlist item #1704, (Crossbeam stiffener aligment in
CB3).
* Diary review
Accrued 2 hours of overtime covering the Contractor's hours and documenting the days operations.
04-0120F4 Bid Item: 056 W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 069 Date: 07-May-2010

Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-WEL.056

W Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-ALB.056

W Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-WEL.056

W Line Lift 04 Weld

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam
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Job Name: 04-0120F4  |nspector Name: Wilcox, Jason

Daily Diary Report by Bid Item
Diary #: 069  Date: 07-May-2010 Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld

Attachment

Picking and Placing Lift 6E

[ ]
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4E/5E North LD w/ BP stiffeners Step 1
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